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Status of Coupling Coil 

ÅCold Mass 
ÅRuben Carcagno will update the cold mass work at Fermilab 

ÅCryostat 
ÅLBNL mechanical shops are fabricating the first cryostat 

vacuum vessel 
ÅScheduled finish date is July 2013 

ÅThermal Shield 
ÅDrawings will be finalized by LBNL starting in early July 
ÅLBNL mechanical shops will fabricate the first thermal shield 

ÅCooling Circuit 
ÅDrawings will be generated by LBNL 
ÅLBNL mechanical shops will fabricate the cooling circuit parts 
ÅLBNL will assemble components into sub-assemblies 
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Coupling Coil 

Coupling coil magnet 
integrated into the RFCC 

RFCC Module 



MICE CM36  Coupling Coil Update 

Page 4 Allan DeMello - Lawrence Berkeley National Lab ð June 17, 2013  

Coupling Coil Sub-assemblies 
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Coupling Coil Cold Mass - Review 

ÅPreparation cold mass coil #1 

finished at LBNL January 

2013 

ÅPreparation cold mass coil 

#2, #3 and #4 at LBNL 

scheduled to begin in 2014 
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Cold Mass Magnetic Test at Fermilab 

Cold mass prepared for magnetic test at Fermilab 
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Coupling Coil Cryostat Vacuum Vessel 
ÅLBNL mechanical shop is in the process of fabricating the 
first cryostat vacuum vessel 
ÅEstimated completion July 2013 
Å5ǊŀǿƛƴƎǎ ǿƛƭƭ ōŜ ǳǇŘŀǘŜŘ ǘƻ ǊŜŦƭŜŎǘ ǘƘŜ άŀǎ ōǳƛƭǘέ ŎǊȅƻǎǘŀǘ 
vacuum vessel 

 
 
 


